

CPRE 491 WEEKLY REPORT

MAY15-25

Week 12/13 Report

Advisor: Lee Harker

Client: Lee Harkin / Department of Electrical and Computer Engineering

Project Title: CyLocker Access System

Group Roles

Team Leader ->	Nathan Castek
Team WebMaster ->	Corey Coazzato
Team Communicator ->	Nathan Lafferty
Team Key Concept ->	Priyank Patel
Team Technical Leader ->	Mohammad Syazwan

Weekly Summary

Ordered hardware for assembly and presentation

Thanksgiving Break / Time off

Weekly Accomplishments

Reviewed Design Doc / Project Plans

Assessed point deductions of prior documents

Ordered Parts for assembly

Meeting Minutes

Date: 11/19/2014

Duration: 60 minutes

Attendance:

Nathan Castek

Nathan Lafferty

Mohammad Syazwan

Priyank Patel

Corey Coazzato

Summary:

Discussed prior week's accomplishments

Discussed goals for presenting

After-meeting video presentation to Lee

Minutes:

https://docs.google.com/a/iastate.edu/document/d/1amVxHptpgl-Mn3c6xWsZFUqZDOAtqJzUooe0_oSyz8/edit

Progress Impediments

N/A

Individual Contributions

(Name) (this week, total)

- Castek:** 4, (60)
- Team preparations for presentation (4)
- Corey:** 4, (58.5)
- Team preparations for presentation (4)
- Lafferty:** 4, (63)
- Team preparations for presentation (4)
- Priyank:** 4, (51)
- Team preparations for presentation (4)
- Mohammad:** 4, (56.5)
- Team preparations for presentation (4)

Weekly Plans

Lafferty + Corey

- With new hardware, finalize multiple XBee configuration w/ multiple arduinos

Mohammad + Priyank + Castek (EE's)

- Build and wire new circuits

All

- Prepare for design-document revision and semester-presentation